CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00199
TITLE: Kinder Morgan Relocation- Herndon Area  DATE: 3/127/2018
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat

Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Street

Suite 400

Fresno, CA 93721
DESCRIPTION OF CHANGE:
This change provides compensation, in the amount listed below, for the relocation of approximately
4,664 linear feet of SFPP, L.P. (Kinder Morgan) 12" petroleum pipeline that is in conflict with the
Hermdon Underpass between Kinder Morgan Stations 6861+04 and 6907+68. The scope of this

relocation includes all design, construction, inspection, railroad flagging and acquisition of all necessary
permits.

EXTRA WORK AT AGREED LUMP SUM:

Pursuant to Section 6, Payment for Work, of the Executed Cooperative Agreement with Kinder Morgan
(HSR13-77), this Change Order provides $5,360,000.00 to be deposited into the Escrow Account for
the Facility Work described above. A supplemental Change Order will be issued to adjust the final
price of this Change Order based on the final invoice for the Facility Work described above, less any
credits or other applicable adjustments pursuant to Section 6.1(A), 6.1(B) and 6.2 of HSR13-77.
Pursuant to Section 6.1 Cost of Work of HSR13-77, the final cost summary will be for the actual cost
of the work and related costs associated to the relocation, plus SFPP's nommal additives for
reimbursable projects (collectively, the “Actual Cost.). The final cost summary will meet all the
requirements of Section 6.3 of HSR13-77.

This Change Order also provides an additional $523,644.00 for Bond, Insurance and Mark-Ups by
reason of this change.

Total additional compensation provided by this Change Order is $5,883,644.00.

TIME ADJUSTMENT:

Any delay due to this change order, if any and if determined to be a controlling operation, shall be
evaluated under a separate change order in accordance with Section 23.4, “Equitable Adjustments —
Limitation on Delay and Disruption Damages,” of the General Provisions.
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CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00199
TITLE: Kinder Morgan Relocation- Herndon Area  DATE: 3/27/12018
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented,

The Contractor has investigated the baslis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.
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